

SECRET

☒ CONFIDENTIAL

50Q39

☐ UNCLASSIFIEDApproved For Release 2005/05/20 : CIA-RDP78B04770A001700060018-0
CONTRACT INSPECTION REPORT

16

25X

TO:

DATE

9 December 1970

INSPECTION REPORT NO. (If final, so state)

3 (FINAL)

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

Declass Review by NGA.

Modification of [] Chip Comparators

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - FP

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO

FP

☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☒ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☒ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		☒	MANUALS		☒
DRAWINGS AND SPECIFICATIONS		☒	FINAL REPORT		☒
PRODUCTION AND/OR OTHER END ITEMS	☒		SPECIAL TOOLING		☒
			OTHER GOVERNMENT PROPERTY		☒

DATE OF LAST CONTACT WITH CONTRACTOR

14 September 1970

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700060018-0

NARRATIVE REPORT

☐ INTERIM

☒ FINAL

1. All four of the instruments have been modified, and the modification has proved to be very successful. Focus of the instrument is now excellent, and the high intensity light source warning system performs well and has more than once indicated malfunction so as to prevent burn out of the instrument light sources. PI user comments have all been very favorable.

2. The contractor performed very well and produced a completely satisfactory design and modification to the Chip Viewers, which transformed a marginal instrument into a very useful equipment. The contractor was entirely responsive to our requests.

3. I hereby certify that all deliverable items under the contract have been received.

4. Total Authorized Funds:

FY 1970

[Redacted]

[Redacted]

SDB/RED/TSG/NPIC

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700060018-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET